
COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

DEAN D. EFST A THIOU, Acting Director

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-133 I
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P.O. BOX 1460
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November 18, 2008
IN REPLY PLEASE

REFER TO FILE: C-1

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
UNINCORPORATED COMMUNITIES ADJACENT TO THE CITY OF WEST COVINA

AND THE CITIES OF CLAREMONT, COVINA, EL SEGUNDO, GLENDALE,
INDUSTRY, IRWINDALE, LA PUENTE, POMONA, AND WEST COVINA

(SUPERVISORIAL DISTRICTS 1, 4, AND 5)
(3 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amounts for public
works construction contracts in the unincorporated communities adjacent to the City of
West Covina and the Cities of Claremont, Covina, EI Segundo, Glendale, Industry,
Irwindale, La Puente, Pomona, and West Covina.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the changes for
the following construction contracts:

· Project 10 No. TSM0010167 - Irwindale Avenue, et aI., to modify and
synchronize traffic signals, in the unincorporated communities adjacent to the
City of West Covin a and the Cities of City of Industry, Irwindale, La Puente,
Pomona, Claremont, Covina, and West Covin a (1 and 5), Terno, Inc., for
variations in bid quantities, cold millng and paving, additional controller
hardware, and additional signs, with an increase in the contract amount of
$69,974.96.
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IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY
OF THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amount and the changes for the
following construction contract:

. Project 10 No. FCC0001035 - Project No. 3401, EI Segundo Pump Station

Upgrade, to replace natural gas-fueled engines, retrofit actuators, and make
mechanical and electrical modifications, City of EI Segundo (4), S. S.
Mechanical Corp., for installation of touch screen panels, with an increase in
the contract amount of $8,625.00.

. Project 10 No. FCC0001042 - Verdugo Wash Invert Repair, to repair a flood
control channel invert, City of Glendale (5), Two Horse Construction, for
variations in bid quantities, with an increase in the contract amount of
$13,200.00.

PURPOSE/JUSTIFICA TION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's approval for changes
in public works contracts in support of the timely completion of the projects while

avoiding delays and the potential for claims. The descriptions of the changes,

estimated costs, and the necessary time extensions are listed in the attachment for
each contract.

The Acting Director of Public Works has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Attached for your ratification
is a change in work, which I ordered for Project 10 No. FCC0001035.

Also, attached for your authorization are changes in work in excess of my delegated
limits, which are required to complete Project 10 Nos. TSM0010167 and FCC0001042.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected
communities.
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FISCAL IMPACT/FINANCING

These changes in work wil have no impact to the County General Fund.

The estimated change order amounts for these contracts range from increases of
$8,625.00 to $69,974.96.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Acting Director of Public Works or his designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

'If¡li1 (ß/k /£
EAN D. EFSTÁTìõ

, Acting Director of Public Works

DDE:JTS:ss

Attachments (3)

c: Chief Executive Office (Lari Sheehan)

County Counsel
Office of Affirmative Action Compliance

C:\MyFiles\from D\MyFiles\LorrieMedina\DPWLetterhead.doc



CHANGE IN WORK (AUTHORIZE)
November 18, 2008

PROJECT 10 NO. TSM0010167 - IRWIN DALE AVENUE, ET AL. (in the unincorporated
communities adjacent to the City of West Covina and the Cities of City of Industry,
Irwindale, La Puente, Pomona, Claremont, Covina, and West Covina), Supervisorial
Districts 1 and 5, Contractor: Terno, Inc.

Project Description:

Modification and synchronization of traffic signals.

Chanqes in Work:

Total

$ 50,504.96
8,855.00
1,615.00
9.000.00

$69.974.96

(1) Variations in Bid Quantities

(2) Cold Mill and Repave

(3) Signal Controller Modifications

(4) Install Signs

Description of Chanqes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) To comply with City of Covina requirements, a 700-square-foot section of
pavement near the intersection of Citrus Avenue and Cypress Avenue wil be cold
milled and paved. This work is needed to repair areas of pavement where potholing

was performed.

(3) Additional hardware will be installed in the signal controller cabinet at Sunset and
Cameron Avenues to operate the fire station signal adjacent to Cameron Avenue. This
work is not shown on the plans.

(4) Additional signs will be installed at the railroad crossing on Irwindale Avenue and
Edna Place to inform motorists of the train crossing. This work is not shown on the
plans.

-1A-



A portion of the cost for Item 1 will be based on contract unit prices. The balance of the
cost for Item 1 and the costs for Items 2 and 3 were negotiated as provided in

Subsection 3-2 of the contract specifications. The cost for Item 4 will be based on time
and materials as provided in Subsection 3-3 of the contract specifications.

Sixty-two additional working days will be required because of these changes.

Financial Information:

This project is financed with the Los Angeles County Metropolitan Transportation

Authority 1999 Call for Projects Proposition C Discretionary Grant Funds for the
San Gabriel Valley Forum Improvement Project and County matching funds.

Funding for these changes in work is included in the Fiscal Year 2008-09 Proposition C
Local Return Fund Budget.

Revised Contract Amount:

Revised contract amount

$1,204,228.00

18,613.85
69.974.96

$1.292.816.81

Original contract amount
Changes in work previously approved

by your Board
Changes in work to be authorized

AMF:en
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CHANGE IN WORK (RATIFY)
November 18, 2008

PROJECT 10 NO. FCC0001035 - PROJECT NO. 3401. EL SEGUNDO PUMP
STATION UPGRADE (City of EI Segundo), Supervisorial District 4,
Contractor: S. S. Mechanical Corp.

Project Description:

Replacement of three natural gas-fueled engines, retrofit of three ball valve actuators,
mechanical and electrical modifications, and other appurtenant work.

Chanqe in Work:

Install touch screen panels $8,625.00

Description of Chanqe:

New touch screen panels will be installed in the pump station controllers to bring the
system up to current industry standards. This work is not shown on the plans. The cost
for this change was negotiated as provided in Subsection 3-2 of the contract

specifications.

Ten additional working days will be required because of this change.

Financial Information:

Funding for this change in work is included in the Flood Control District Budget for
Fiscal Year 2008-09.

Revised Contract Amount:

Revised contract amount

$2,449,000.00
8,625.00

$2.457.625.00

Original contract amount
Change in work to be ratified

AMF:lgm
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CHANGE IN WORK (AUTHORIZE)
November 18, 2008

PROJECT 10 NO. FCC0001042 - VERDUGO WASH INVERT REPAIR (City of
Glendale), Supervisorial District 5, Contractor: Two Horse Construction

Project Description:

Repair of a flood control channel invert.

Chanqes in Work:

Variations in Bid Quantities $13,200.00

Description of Chanqes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The costs for these changes will be based on contract
unit prices.

Five additional working days will be required because of these changes.

Financial Information:

Funding for these changes in work is included in the Flood Control District Budget for
Fiscal Year 2008-09.

Revised Contract Amount:

Original contract amount
Changes in work to be authorized

Revised contract amount

$65,420.00
13,200.00

$78.620.00

AMF
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